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Program Pipeline: Sign-Ups, Audits & Bids
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Oil/Other audits

Electric audits

Cumulative
Energy Audits

Complete/Paid, 
120 , 6%

Remaining, 
1,780 , 94%

Progress Towards Annual Goal: Electric Audits
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Progress Toward Annual Goal: 
Oil Audits
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Active Signed Bids

Total signed bids

Signed bids: oil/other

Signed bids: electric
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Projects in Retrofit Stage 

Total projects in retrofit
stage

Projects in retrofit:
oil/other

Projects in retrofit: electric

Projects in retrofit: gas
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Program Progress: Upgrades and Energy Savings

Program-to-Date: Home Energy Upgrades PTD Month

% Electric Home Upgrades 22% 39%

% Oil/Other Fuel Home Upgrades 57% 56%

Audit to Upgrade Conversion Rate 33% 49%

Average Change in EPS Score 30% 35%

Average Number of Measures per Home 2.01 2.53

10 

20 
17 

27 

43 

15 15
20

6 
6 2 

7 

13 
9

5

1410

3
8

5
9

2 2 2

1,992 
2,021 

2,048 
2,087 

2,152 

2,178
2,200

2,236

 1,850

 1,900

 1,950

 2,000

 2,050

 2,100

 2,150

 2,200

 2,250

 2,300

 -
 5

 10
 15
 20
 25
 30
 35
 40
 45
 50

Completed Home Energy Upgrades 

Home Energy
Upgrades: Oil

Home Energy
Upgrades: Electric

Home Energy
Upgrades: Gas

Cumulative Home
Energy Upgrades

Complete, 28 , 
3%

Remaining, 972 
, 97%

Progress Toward Goal: Electric Home Upgrades

Complete/Paid, 
50 , 17%

Remaining, 250 
, 83%

Progress Toward Goal: Oil Home Upgrades
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Home Upgrades with Oil & Electric Measures

Oil to Electric: Heating
and Weatherization

Oil to Electric: Heating
System Only

Total Oil to Electric
conversions

Electric to 
Electric

39%Oil to Electric
39%

Oil to Gas
8%

Oil to Oil
8%

Gas to Gas
6%

Gas to Electric
0% Electric to Gas

0%

Fuel Participation/Conversion %: This Month
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Oil to Electric, 
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Fuel Participation/Conversion: PTD:  (Aug 14 - Mar 15)
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